

Phone Meeting, Notes Grynberg, Remediation project number 8333, 3/16/2016

COGCC staff: Kris Neidel

Grynberg Petroleum represented by: Joe Mazotti (Grynberg staff) and Carl Colby (contractor)

COGCC called meeting to receive an updated and clarify expectations for the project.

COGCC explained that a plan must be in place to assure pit closure by summer 2016. The time of this meeting was nearly 3 years since start of the project. The well files contain a progress report submitted by Grynberg's contractor. No additional information was provided by operator.

COGCC conveyed the following deadlines, by 4/6/2016 Grynberg will provide:

- A Form 27, request for closure at facility number 100601. Based on preliminary data, it appears that the facility may be compliant with 910-1 standards. A official request for closure has not been received by COGCC.
- A form 27 for project number 8333 (facility 100600), outlining work necessary to; remove source from former pit area, demonstrate soils compliance with 910-1 standards, remediation of surface.