

ENGINEER'S DAILY REPORT

Project: DeBeque Plugging Project (PHA-1116)
Date: 10/28/2010

Document No. 2577594

Personnel On Location

| | | | |
|--------|-------------------|---------|---------|
| COGCC: | Kevin King | 7:40 AM | 4:20 PM |
| | Jay Krabacher | 8:00 AM | 9:30 AM |
| RACS: | Josh Brown | 7:30 AM | 3:00 PM |
| | Edward Scartezini | 8:10 AM | 9:30 AM |
| | John Thompson | 7:30 AM | 3:00 PM |
| | David Simens | 7:30 AM | 3:00 PM |

Weather: M. Sunny
Lt. Breeze
20's - 30's(AM), 40's - 50's (PM)

Work Summary

Run down hole camara and get dvd copy of video from RACS
RACS get packer ready to run tomorrow
Excavate Buckeye #1 Well with no success in finding well head. Hole is approx. 13' deep and still bubbling
Put up temorary fence around Buckeye pit

Measurement and Payment

| Item No. | Description | Units | Unit Cost | Work Performed Today | Percent/Units Complete | Total Approved |
|------------------|---------------------------------|-------|-----------|----------------------|------------------------|----------------|
| 1 | Mobilization and Demobilization | LS | 7500 | | 12.5% | 937.5 |
| 2 | Rig Hours | Hr | 380 | | 37.5 | 14250 |
| 3 | Cement | Sacks | 22 | | | 0 |
| Current Total => | | | | | \$ | 15,187.50 |