



---

**FW: PRE Resources Field Notes from tank battery inspection 12.19.13**

1 message

---

**Jerry Smothermon** <jerrydsmo@msn.com>  
To: Alex Fischer <alex.fischer@state.co.us>  
Cc: Emily Waldron <emily.waldron@state.co.us>

Sat, Jan 18, 2014 at 10:08 AM

Jerry Smothermon PE

Consulting Petroleum Engineer

Direct [720-382-2690](tel:720-382-2690)

C [303-919-0927](tel:303-919-0927)

F [303-296-0329](tel:303-296-0329)

---

**From:** Mike Mayer [mailto:[mmayer1@bresnan.net](mailto:mmayer1@bresnan.net)]  
**Sent:** Friday, January 17, 2014 10:24 AM  
**To:** Jerry Smothermon  
**Subject:** Re: PRE Resources Field Notes from tank battery inspection 12.19.13

Jerry,

Attached is a picture referring to the labels on item #4 of the punch list.

A Tank battery sign is being made at this time for item #5.

Item #7 has been completed. I have installed "catch-alls" on separate load lines for each sales tank and relocated them into the berm as requested.

Item #12, I have completed the two foot free-board issue on all three pits. Raised the berm heights.

Item #13, We have some new pit liner to install to repair the liner in the two smaller pits. This will be completed as soon as weather permits.

Item #16, All trash and waste has been removed and disposed of at the hazardous waste facility.

Item #19, Fencing has been repaired at this time but will be replaced with the proper height fencing at the time we replaced the netting on the pits.

Item #24, We have removed the stained vegetation along the creek about three quarters of the way back to the road bridge.

Item #25, I sent you a picture of the booms in the creek. There are nine of them at this time.

#27 and #28, There are no leaks at this time. All plumbing has been repaired.

Item #33, As stated, the oily waste on the creek has been removed as far as the weather would allow.

I believe you have team members working on the other items in the punch list, however let me know if you need something else.

Mike

**From:** [Jerry Smothermon](#)

**Sent:** Friday, December 27, 2013 7:57 AM

**To:** [Mike Mayer](#)

**Subject:** FW: PRE Resources Field Notes from tank battery inspection 12.19.13

Mike FYI, I will call you momentarily.

Jerry

Jerry Smothermon PE

Consulting Petroleum Engineer

Direct [720-382-2690](tel:720-382-2690)

C [303-919-0927](tel:303-919-0927)

F [303-296-0329](tel:303-296-0329)

---

**From:** Blair Rollins [<mailto:brollins@olssonassociates.com>]

**Sent:** Thursday, December 26, 2013 8:53 AM

**To:** '[Alex.Fischer@state.co.us](mailto:Alex.Fischer@state.co.us)' ([Alex.Fischer@state.co.us](mailto:Alex.Fischer@state.co.us))

**Cc:** Jerry Smothermon ([jerrydsmo@msn.com](mailto:jerrydsmo@msn.com))

**Subject:** PRE Resources Field Notes from tank battery inspection 12.19.13

Alex,

I hope you had a great Christmas. Attached please find a numbered list (in no particular order, numbered for reference purposes only) of our field notes collected during last week's inspection. Jerry and I talked this morning and agreed that providing you with a copy of our notes during last week's inspection could be helpful. We want to be as proactive in responding and completing these items as possible so please don't hesitate to contact either of us.

Please let me know if you have any questions or concerns with the provided information.

Thank you for your help,

Blair K. Rollins | Olsson Associates

760 Horizon Drive Ste 102 | Grand Junction, CO 81506 | [brollins@olssonassociates.com](mailto:brollins@olssonassociates.com)

TEL [970.263.7800](tel:970.263.7800) | CELL [970.216.6329](tel:970.216.6329) | DIRECT [970.263.6013](tel:970.263.6013)



**030.jpg**  
1452K