

Facility 8 Site-Specific Schedule of Work

Proposed Site investigation commencement: 11/30/21

Proposed completion of site investigation 7/31/22

Proposed start of remediation 4/15/22

Proposed date of completion of remediation 12/31/22

This schedule will be updated as field work progresses.

Site investigation plan includes to reexcavate backfilled soils and collect soil confirmation samples until no exceedances of Table 915-1 thresholds exist. If groundwater is encountered during excavation activities, a groundwater grab sample will be collected and analyzed for Table 915-1 constituents.