

ATTACHMENT
PROJECT IMPLEMENTATION SCHEDULE
SCHMID 2-34 WELLHEAD
KERR-McGEE OIL AND GAS ONSHORE, LP

Date	Project Activity	Action Items	Notes
3rd Quarter 2022	Well Installation	Install groundwater monitoring wells	