

MARALEX RESOURCES, INC/Vision Energy LLC					
COMPLETION - WORKOVER - DAILY WORK REPORT					
LEASE:	Federal	WELL #:	15-1	DATE:	9/3/2022
FIELD:	Lipan Wash	COUNTY:	Mesa	STATE:	CO
CONTRACTOR(S):	Cross Country, Black frac			SUPERVISOR(S):	IEO
Time		WORK SUMMARY:			
7:30 AM	10:00 AM	Start Rig, safety meeting, PU 4 jts, tag cement at 117.81', LD tbg RD SDFWE			
Tubing Tally					
Old Tubing L (ft)	0	good tbg L (ft)	0.00	ΔL of Tubing (in)	0
Old Tubing L (ft)		good tbg L (ft)		ΔL of Tubing (in)	0
Old Tubing L (ft)		good tbg L (ft)		ΔL of Tubing (in)	0
Total Old Tubing L (ft)	0	Total New Tubing L (ft)	0.00	Total ΔL of Tubing (ft)	0.00
Total Δ of tubing (in) (Neg=shorter)					0
Time to preform work (hr.)					2:30:00
Daily Cost					
Item	Cost		Item	Cost	
Location, Signs, Road	\$ -		Tubulars	\$ -	
Rig	\$ -		Wellhead Equip.	q	
Rental Equip.	\$ -		Subsurface Prod. Equip.	\$ -	
Logging/Perorating	\$ -		Subsurface Pump Repairs	\$ -	
Stimulation	\$ -		Artificial Lift Equip.	\$ -	
Inspection, Testing	\$ -		Sucker Rods	\$ -	
Cementing	\$ -		Tanks	\$ -	
Water & Hauling	\$ -		Pressure Vessels	\$ -	
Completion Fluids	\$ -		Meters & Flowlines	\$ -	
Engr & Supervision	\$ -		Valves & Fittings	\$ -	
Trucking	\$ -		Motors & Engines	\$ -	
Bits, Scrapers, Reamers	\$ -		Labor & Equip.	\$ -	
Misc. Completion Exp	\$ -		Mic Well Equip	\$ -	
Misc. Supplies	\$ -		Other	\$ -	
Total Daily Cost			\$ -		
Total Cumulative Cost			\$ -		

WELL RECORD			
KB	12		Rods: N/A
Tbg	2-3/8" J55	PBTD:	API Pump Size: N/A
Landed @		Rat Hole:	Pump MIR No.: In: Out:
Perforations:		Bottom:	Other info:
Packer:		Vol to fill tbg:	0.0