Koepsell, Arthur

From: Jill Lazatin [Jill. Lazatin@cometridgeresources.com]

Sent: Friday, March 18, 2011 2:46 PM

To: Vigil, Julie

Cc: Koepsell, Arthur

Subject: Triggerfish 22-31 follow up email (requested) and Elliot Ness 22-17 inquiry

Dear Ms. Julie Vigil~

Last you and | spoke, Wednesday 3/16, the COGCC had everything they required in order to address our
waivers and exigent circumstance for the Triggerfish 22-31 location with the Director. Arthur Koepsell called this
morning telling me that he has concerns about the exigent circumstances as we laid them out in our letter with
the application. In that conversation he asked that | write an email to you (Cc’ing him on it) addressing his
concerns. Per that conversation here is the email.

As stated in Pine Ridge Oil & Gas’s letter requesting exigent circumstances (including our 20day waiver), the
locations of Pine Ridge Oil & Gas’s wells are of a remote nature. With the activity in the DJ Basin it is extremely
difficult and costly to get service companies (of any sort) to service us.

We will be ready to move to the Triggerfish 22-31 location on Thursday of next week, 3/24. We need a permit
one day prior to starting work in order to have a sign on location when work starts (per the COGCC inspector).
Delaying our Earthmoving crew, for not having a permit by that date (Wednesday 3/23), will cost us
Mobilization and De-Mobilization costs of up to $10,000. The resulting ramification of delaying our Earth moving
crew (besides the costs associated) is delaying our driling and completion rigs. We have 3 rigs driling and
completing each location: conductor, surface, workover (to complete the well). Delaying the first rig will cause
delays in the timing of the rest of the rigs. This will cause us stand-by fees of up to $30,000 per rig per day. The
workover rig is under contract to start another job very shortly after they are done on our locations and thus
cannot be held up. With that said, with a delay we chance losing that rig, resulting in not being able to
complete the well at that time. The costs and ramifications of not being able to complete our well is
unquantifiable at this time (reserves, possible plugging liabilities, time for paperwork for possible plugging or to
TA well etc, and other effects that are unforeseen). Due to these complications and financial hardship we ask
the state to grant us exigent circumstances and approve the Triggerfish 22-31 forms 2 and 2A by no later than
Wednesday of next week, 3/23.

Along these same lines the 2 and 2A are awaiting final approval from the Director for the Elliot Ness 22-17.
When we submitted these permits Pine Ridge Oil & Gas’s Director of Drilling was told we would have them by
3/15. | spoke with you eatrlier this week and you stated that you did not see a problem with getting those forms
approved this week for the Elliot Ness 22-17. This is another instance where if we do not have this permit by
Monday, 3/21, we will end up in the same situation as described above. We planned on the 3/21 date based
on the permit approval timeline given to us by the COGCC office.

| understand that the state does not like to send permits through this way and the headaches it can cause. We
also appreciate the consideration to grant the exigent circumstances on the Triggerfish 22-31 as wells as,
working within our timelines, on approval for the Triggerfish 22-31 and the Elliot Ness 22-17 forms 2 and 2A.

If there is anything else at all the COGCC needs from us in order for these things to occur please do not
hesitate to email me, call my direct line or cell phone at any time (all three are listed below).

My best regards and most sincere thanks~

Jill Lazatin

Engineering Technician
Comet Ridge Resources, LLC
600 17th Street, Suite 800-S
Denver, Colorado 80202
Direct: 303-226-1316



Cell: 303-748-4726

Fax: 303-226-1301

Email: jill.lazatin@cometridgeresources.com

This message may contain confidential and/or privileged information. If you are not the addressee or authorized to receive this for the addressee, you must not
use, copy, disclose, or take any action based on this message or any information herein. If you have received this message in error, please advise the sender
immediately by reply e-mail and delete this message. Thank you for your cooperation.

Please consider the environment before printing this e-mail. Thank You.



