
B/R “C” 8-29 (HSR) 

1 Call foreman or lead operator at least 24 hr prior to rig move. Request that they catch and 
remove the plunger, isolate production equipment and remove any automation prior to rig 
showing up. Install perimeter fence as needed. 

3 Provide notice of MIRU to COGCC field inspector as specified in approved Form 6. 

4 Notify IOC when rig mobilizes to location to generate workorder for flowline removal and one 
call for line locates.  

5 Prepare location for base beam equipped rig. 

6 MIRU, kill as necessary using clean fresh water with biocide and circulate. ND WH. NU BOP. 
Unseat landing jt, LD. 

7 Notify cementers to be on call. Provide volumes (30 sx "G" w/20% silica flour, 0.4% CD-32, 0.4% 
ASA-301 and R-3 to achieve 2:30 pump time mixed at 15.8 ppg and 1.38 cf/sk (inside 2.875"), 30 
sx class "G", 0.4% CD-32, 0.4% ASA-301 mixed at 15.8 ppg and 1.15 cf/sx (inside 2.875"); 150 sx 
Type III CaCl2 cement mixed at 14.0 ppg and 1.53 cf/sx (8.5"+20%)). 

8 TOOH 1 1/4” production tubing. Stand back. 

2 MIRU slickline servies and VES. Pull bumper spring, tag bottom and run gyro survey from 7250' 
to surface with stops every 100'.  Forward gyro survey data to Sabrina Frantz and invoices to 
Sabrina Frantz.  RDMO slickline services and VES. 

9 MIRU WL.   

10 RIH gauge ring for 2.875" 6.5#/ft csg to 6940'. 

11 RIH CIBP, set at 6885’. PT CIBP to 1000 psi. RD WL 

12 TIH to 6885'+/- tag CIBP hydrotesting tubing in to 3000 psi. Roll hole using water containing 
biocide. 

13  RU cement services.  

14 Spot 30 sx "G" w/20% silica flour, 0.4% CD-32, 0.4% ASA-301 and R-3 to achieve 2:30 pump time 
mixed at 15.8 ppg and 1.38 cf/sk on top of CIBP. 

15 PUH 28 stands. Circulate 30 BBL water containing biocide to clear tubing.  

16 Place 9.0 ppg mud containing biocide from 5149' to 4710' (~5BBL). 

17 PUH to 4710'. 

18  RU cement services.  



19 Spot 30 sx class "G", 0.4% CD-32, 0.4% ASA-301 mixed at 15.8 ppg and 1.15 cuft/sx. 

20 PUH 26 stands. Circulate 18 BBL water containing biocide to clear tubing. 

21 TOOH. WOC 4 hrs. 

22 TIH and tag. If cement is below 3874', discuss with production engineer. 

23 Place 9.0 ppg mud containing biocide from tag to 1040' (~16BBL). 

24 P&SB 1040' tbg. LD remainder. 

25 RU WL. Crack coupling or shoot off casing at 940’.  RDMO WL. Circulate hole using 75 BBL water 
containing biocide to remove any gas.  

26 NDBOP, NDTH. 

27 NU BOP on casing head, install 2.875" pipe rams. 

28 TOOH with 2.875" casing, LD. 

29 TIH into csg stub using production tubing to 1040’. 

30 Spot 150 SX Type III CaCl2 cement mixed at 14.0 ppg and 1.53 cuft/sx.  

31 PUH to 250'. Circulate 16 BBLs water containing biocide to clear tubing.  

32 TOOH. WOC 4 hrs. 

33 TIH and tag. If cement is below 414', discuss with production engineer. 

34 Fill casing with 9.0 ppg mud containing biocide from tag to 100'. 

35 MIRU WL. RIH 8-5/8” CIBP to 100’. Set, PT to 1000 psi for 15 min. If tests, RDMO WL and WO rig. 

36 Supervisor submit paper copies of all invoices, logs, and reports to Frantz, Sabrina. 

37 Excavation crew to notify One Call to clear excavation area around wellhead and for flowlines. 

38 Excavate hole around surface casing enough to allow welder to cut 8 5/8” casing minimum 5’ 
below ground level. 

39 Welder cut 8 5/8” casing minimum 5' below ground level. 

40 MIRU ready cement mixer. Use 4500psi compressive strength cement, (NO gravel) fill stubout. 

41 Weld on steel marker plate. Marker should contain Well name, Well number, legal location (1/4  
1/4 descriptor) and API number 

42 Properly abandon flowlines per Rule 1103. 



43 Back fill hole with fill. Clean location, level. 

44 Submit Form 6 to COGCC ensuring to provide “As performed” WBD identifying operations 
completed. 


